

EVENT	DESCRIPTION	
1	Stereo Comparator Fabrication <input type="checkbox"/>	STATINTL
2	IEG/PHD Provide Coordinate Test Data	
3	Digital Input Tests <input type="checkbox"/>	STATINTL
4	<input type="checkbox"/> Evaluate Digital Test Results <input type="checkbox"/> Submit Spare Parts List to TSSG/ESD	STATINTL
5	IEG/PHD Provide Additional Test Data	
6	Computer Driven Tests <input type="checkbox"/>	STATINTL
7	PSG/AID test <input type="checkbox"/> Data Output for Compatibility	STATINTL
8	PSG/AID report results <input type="checkbox"/>	STAT
9	TSSG/ESD review and revise Spare Parts List	
10	TSSG/ESD contract <input type="checkbox"/> for the revised Spare Parts List	STATINTL
11	Final Assembly of Subsystem (less optics) <input type="checkbox"/>	STATINTL
12	<input type="checkbox"/> submit draft of Operating and Maintenance Manuals to TSSG/DED	STATINTL
13	IEG/PHD review and revise Operating Instruction Manual	
14	TSSG/ESD review and revise Maintenance Manual	
15	IEG/PHD approve Operating Instruction Manual	
16	TSSG/ESD approve Maintenance Manual	STATINTL
17	<input type="checkbox"/> start final assembly at <input type="checkbox"/>	STATINTL
18	<input type="checkbox"/> submit draft of Test Plan to TSSG/DED	
19	IEG/PHD review Operational Test Plan	
20	TSSG/ESD review and revise Test Plan	
21	IEG/PHD approve Operational Test Plan	
22	TSSG/ESD approve Test Plan	
23	IEG/PHD provide representative imagery for pre-acceptance test	STATINTL
24	TSSG/ESD provide test targets and equipment	
25	System completely checked out and ready for pre-acceptance test <input type="checkbox"/>	STAT
26	Pre-acceptance test completed	
★ 27	Final design of Clean Room reviewed and approved by <input type="checkbox"/> Logistics <input type="checkbox"/>	STATINTL
★ 28	Site Preparation for <input type="checkbox"/> Clean Room started	STATINTL
★ 29	Clean Room site completed	STATINTL
30	Logistics checkout <input type="checkbox"/> Clean Room	STATINTL
31	<input type="checkbox"/> crew install cable trays, heavy wiring, etc. in <input type="checkbox"/> Clean Room	
32	Clean Room and Black Box checkout based on operation of instrument at <input type="checkbox"/>	
33	<u>Logistics provide GSA moving crew ?</u>	STATINTL
34	<input type="checkbox"/> starts installing the instrument in <input type="checkbox"/> Clean Room	STATINTL


EVENT	DESCRIPTION	
35	On-the-job Maintenance Training as instrument is installed	
36	<input type="checkbox"/> submit draft of Programming Manual to PHD	STATINTL
37	<input type="checkbox"/> train IEG/PHD in instrument operation	
38	IEG/PHD to provide operational imagery for acceptance tests	
39	PSG/AID to have stereo and mono on-line programs ready to go	
40	PSG/AID to make maximum on-line time available 5-31 to 6-19 (6-30 to 7-17 late dates) to checkout and run acceptance tests on the instrument	
41	Installation complete and acceptance tests start	
42	NPIC <input type="checkbox"/> acceptance tests complete	STATINTL
43	Final Acceptance Test by IEG/PHD and TSSG/ESD to be completed by 7-31 (8-14 late date)	
44	<input type="checkbox"/> submit final documentation to TSSG/DED	STATINTL
45	As built drawings completed	STATINTL
46	<input type="checkbox"/> submit all reports, drawings, ray traces, subcontractor reports, etc.	
47	NPIC - Contracts pay <input type="checkbox"/> remaining progress payments <input type="checkbox"/> on each of following dates: 30, 60, 90 days after installation	
48	Final Report on acceptance tests from IEG/PHD and TSSG/ESD to TSSG/DED	
49	Incentive Fee Awarded and contract completed	STATINTL
50	Operational Tests and Training by IEG/PHD	STAT
A-1	FY-70 funding provided to complete project	STATINTL
A-2	Project out of funds if FY-70 funds is not provided	
B1-B14	<input type="checkbox"/> submits monthly and technical reports to TSSG/DED. Copies provided to IEG/PHD, TSSG/ESD and Logistics	
C1-C8	TSSG/DED submits contract inspection reports to Contracts Administration	

STAT

Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030083-6

Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030083-6

Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030083-6

IEG/PHD	TSSG/ESD T&E//Maint.		 LOGISTICS	PSG/AID	TSSG/DED	NPIC/PPBS MANAGEMENT
2, 3, 4, 5,	11	4, 9	27, 28, 29, 30,	7, 8, 39,	3, 4, 6, 11,	A-1
6, 13, 15, 19,	20	10	31, 32, 33, 34,	40	12, 18, 25,	A-2
21, 23, 25,	22	14	41, 42, 43		26, 34, 41,	
26, 36, 37, 38,	24	16			42, 43, 44,	
41, 42, 43, 48	25	35			46, 48, 49	
	26	45				
	41					
	42					
	43					
	48					

Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030083-6